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The Honorable Jocelyn Boyd
Chief Clerk and Administrator
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Re: Quarterly Report of South Carolina Electric & Gas Company Concerning Construction
of V.C. Summer Nuclear Station Units 2 and 3

Dear Ms. Boyd:

On February 14, 2011, South Carolina Electric & Gas Company (the "Company" or

"SCE&G") filed with the Public Service Commission of South Carolina (the "Commission") a

copy of its Quarterly Report (the "Report") for the period ending December 31, 2010,

concerning the construction of V.C. Summer Nuclear Station Units 2 and 3 (the "Units"). In

Appendix 1 of the Report, SCE&G provided information concerning the status of the
construction milestones that the Commission adopted as the approved construction schedule

for the Units. During a review of Appendix 1, SCE&G discovered that it incorrectly reported

Milestone Tracking ID No. 133 as having been delayed when the projected completion date for

that milestone has not changed.

Enclosed for filing is a copy of an Errata Sheet correctly showing no change in

Milestone ID No. 133. In addition, the enclosed Errata Sheet makes conforming corrections in

the text of the Report and the Summary section of Appendix 1.

If you have any questions, please do not hesitate to contact us.

CO:

Sincerely,
4

Belton T. Z_ler _

C. Dukes Scott

John Flitter

Shannon Bowyer Hudson, Esquire

K. Chad Burgess, Esquire

-,CJ,'

Concentrating on public finance, governmental and utility representation.
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K. Chad Burgess, Esquire

Ccrrcentrrtting an publicJinance, gauentrnentai anrf rrtili ti reprrrentariorr.



V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending December 31, 2010

lo

II.

ERRATA SHEET

Quarterly Report

Ao Textual Corrections

a. Page 2, Section [(C) - Construction Schedule and Milestones

s The last line should read "Of these, 30 have been accelerated and 41

have been delayed for between one and nine months."

b. Page 18, Section III(B) - Milestone Update

• The second sentence should read "Comparing the milestone dates in

this quarter to the reset milestone dates in Order No. 2010-12, 30
milestones have been advanced and 41 have been delayed."

Appendices

Uo Appendix I Corrections

a. Page 15 of16, TrackinglDNo. 133

• The entry under "10-4Q Targeted Milestone Completion Date" should

be "4/1/2016"

• The cell under "Delta Months from Order No. 2010-12 Date" should

be empty.

• The cell under "Notes" should be empty.

b. Page 16 of 16, Summary

• The line a) under "Milestone Movement - Order No. 2010-12 vs.

10-4Q:" should read "Forward Movement 41 out of 146 = 28%"

V. C. Summer Nuclear Station Units 2 &. 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending December 31, 2010

ERRATA SHEET

I. Quarterly Report

A. Textual Corrections

a. Page 2, Section 1(C) — Construction Schedule and Milestones

~ The last line should read "Of these, 30 have been accelerated and 41

have been delayed for between one and nine months."

b. Page 18, Section III(B) — Milestone Update

~ The second sentence should read "Comparing the milestone dates in

this quarter to the reset milestone dates in Order No. 2010-12, 30

milestones have been advanced and 41 have been delayed."

Appendices

B. Appendix I Corrections

a. Page 15 of16, Tracking IDNo. 133

~ The entry under "10-4Q Targeted Milestone Completion Date" should

be "4/1/2016*'

The cell under "Delta Months from Order No. 2010-12 Date" should

be empty.
~ The cell under "Notes" should be empty.

b. Page 16 of 16, Summary

~ The line a) under "Milestone Movement - Order No. 2010-12 vs.

10-4Q:" should read "Forward Movement 41 out of 146 = 28%"


